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Remedial Action Implementation Update
Remedial Actions in Parcel B,
Including IR Sites 07 and 18

HPNS BCT Meeting
June 28, 2012




Presentation Outline

e Update on RA activities in progress
— IR Sites 07 and 18 O&M
— Preparation for Parcel B RA

e Update on RA Schedules

e RA Photos
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IR Sites 07 and 18 O&M

First three quarterly O&M inspections and maintenance events
performed

Maintenance to date has included fence repair, vegetation
establishment in poor growth areas, restoration of stormwater
BMPs

Fourth quarterly O&M event (July) will include:
e Surveying of two settlement monuments
e Removing 5 existing soil gas monitoring probes

City Grazing (a local business) to provide 60 goats to mow
vegetation between July and October, 2012

Post-Construction O&M Plan in development; will be released as
draft in early August

Annual O&M Summary Report will be issued in mid August 2012,
following the fourth quarterly O&M event in July
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Parcel B RA Implementation

e Internal Draft Remedial Action Work Plan (RAWP) in development

e Draft to be issued to regulatory agencies in mid August
e Working with the City of SF to develop a tenant management plan
for the artists and other businesses who rent space in Parcel B
buildings. Options include:
e Permanent relocation of tenants to another location

e Temporary relocation of tenants to trailers until RA is
completed

e No relocation of tenants; reconfiguration of RA schedule and
construction approach to work around tenants and maintain
tenant access to buildings throughout RA
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IR Sites 07 and 18 RA

e Fourth quarterly inspection and maintenance:
e Draft Post-Construction O&M Plan:

e Annual O&M Summary Report:

e Year 2 of O&M:

Parcels B (not incl. IR Sites 07 and 18)
e Draft RAWP to Regulatory Agencies:
e Mobilization:

e Demobilization:
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early July

early August

mid August

Jul 2012-July 2013

mid August
November 2012
August 2013
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Revetment Structure at Low Tide
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